Slope Stabilization Doweling to Begin

CONSTRUCTION ACTIVITIES

Rock Dowel Testing was completed this week. It was determined that a 25’ bond

zone is necessary for the dowels to secure the rock slope.

The 6’ x 9’ diamond pattern dowel layout was completed and the dowel bar in-

stallation will begin next week.

Dowel Bar Testing

WORK SCHEDULE

Monday - Saturday, 7 am - 6 pm

DELAYS AND CLOSURES

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre

Dowel Bar Layout

River to the paved trail section near Camp David Jr. Due to Rockfall

Dangers there is NO access to Devil’s Punchbowl.

Contact Us: donald.brouillard@dot.gov

Project Website:  https://flh.fhwa.dot.gov/projects/wa/Spruce-C
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Project Information
Contractor:

Bruch & Bruch
Construction, Inc.
Begin Construction:

September 19, 2016

Est. Completion Date:
May, 2017

Project Description:

This project will reo-
pen a 1/2 mile seg-
ment of the Spruce
Railroad Trail which
includes refurbishing
a 450’ tunnel and
the trailhead park-
ing area.
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Project Engineer:
Don Brovillard
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